
WBE CERTIFI ED #W2F2315233 
DBE CERTIFIED #D2F2315233 

CONTR. LIC. # BUCKLRC04 2J6 

SESKO PROPERTY NUISANCE ABATEMENT 
PRECONSTRUCTION SUBMITTALS 

PAUL RONING 
MARK CORMIER 

CONTACTS FOR PROJECT 

BRC, INC. 
BRC, INC. 

PH (360) 829-2940 
PH (360) 829-2940 

EQUIPMENT & PERSONNEL LIST 

CELL (206) 396-0958 
CELL (206) 255-0758 

1 - JD790 EXCAVATOR WITH OPERATOR 
1 - JD200 EXCAVATOR WITH OPERATOR 

1 - JD644 WHEEL LOADER WITH OPERATOR 
1 - JD750 CRAWLER DOZER WITH OPERATOR 
2 - LABORERS EQUIPTED WITH SMALL TOOLS 

1 - FOREMAN AND TRUCK FOR BOTH SITES 
4 - SEMI TRUCK & ENDUMP TRAILERS 
2 - SEMI TRUCK & FLATBED TRAILERS 
1 - SEMI TRUCK & LOWBOY TRAILER 

METHOD OF ACCOMPLISHING WORK & DISPOSAL, RECYCLING, & 
RECOVERY LOCATIONS 

DEMOLITION AND/OR GARBAGE WILL BE LOADED lNTO END DUMPS WITH A EXCAVATOR 
OR A RUBBER TlRED LOADER AND DISPOSED OF AT EITHER OL YMPlC VIEW LAND FILL lN 

KITSAP COUNTY, WEYERHAEUSER LANDFILL lN LONGVIEW, WASHINGTON OR 
RECOVERY ONE INC. lN TACOMA, WASH1NGTON. 

GARBAGE ALONE WILL BE LOADED INTO ENDDUMPS WITH AN EXCAVATOR AND 
HAULED TOOL YMPIC VIEW LANDFILL rN KITSAP COUNTY.AND/OR WEYERHAEUSE R 

LANDFILL IN LOGVrEW, WASHINGTON 

CONCRETE AND/OR ASPHALT WILL BE LOADED INTO END DUMPS WITH AN EXCAVATOR 
AND DISPOSED OF AT WOODWORTH & COMPANY IN TACOMA, WASHINGTON OR CLOSER 

DUMPSITE IF IT CAN BE WORKED OUT. 

HAZARDOUS MATERIALS WILL BE PLACED IN CONTAINERS SUPPLI ED BY OTHERS FOR 
ONSITE CONTAINMENT AND STORAGE. MATERIALS OTHER THAN FLUIDS WILL BE 

TESTED AND DISPOSED OF BY OTHERS 

STEEL AND /OR SCRAP MATERIALS WILL BE CRUSHED AND/OR LOADED ONTO FLATBEDS 
AND/OR INTO ENDDUMPS WITH AN EXCAVATOR FOR DISPOSAL AT SCHNITZER STEEL 

COMPANY IN TACOMA, WASHINGTON 

P.O. BOX 2330, BUCKLEY, WA 98321 PHONE (360) 829-2940 FAX (360) 829-41 23 

BREMERTON-004339 



WBE CERTIFIED #W2F2315233 
DBE CERTIFIED #D2F2315233 
CONTR. LI C. #BUCKLRC042J6 

Site Specific Safety Plan 
City of Bremerton 
Re: Sesko Property Nuisance Abatement Project 

1. Street work: 
A. Traffic Control: Will be kept to a minimum. We do not foresee impeding the flow 

of traffic to any extent. If for some reason a construction vehicle or equipment is 
to enter or block traffic, then proper signage and spotters or flaggers will be 
present to direct the flow of traffic. 

B. Pedestrian Safety: Re-route pedestrian foot traffic in work zone when applicable. 

2. Site Work: During the coarse of this scope of work it is Buckley Recycle Center, Inc. 
intention to hold weekly safety meetings and to try and cover any site specific safety 
precautions as we start that scope of work. 
A. Salvaging: The use of Excavators along with laborers will be performing this 

scope of work. Hard hats, Eye and Ear protection will be used when applicable. 
B. Hazardous materials: The exposure and handling of hazardous materials will be 

kept to a minimum whenever possible. If specific handling of hazardous materials 
is required, all necessary actions and precautions will be taken to avoid injury to 
any one person or persons. 

C. Spill Prevention: We have included, an attached copy of our spill prevention plan. 
This plan will be implemented in case of any such spill. 

D. In case of fire: All equipment, company service vehicles, and hauling vehicles 
related to the clean up of the said project will be equipped with fire extinguishers 
and all employees will be directed to watch for specific fire hazardous throughout 
the course of the project. 

3. Personal Safety: Buckley Recycle Center, Inc. employees will wear hard hats at all 
times and use safety glasses when using a cut off saws, torches, or crushing 
equipment to cut, crush, or demolish materials on site. When lifting, supporting, or 
loading of materials takes place all proper lifting or blocking equipment will be 
utilized to ensure the safety of everyone involved, including but not limited to, the 
proper use of spotters and extra labor if applicable. 

4. Demolition work: Buckley Recycle Center, Inc. will insure that all saf~t'1 t;qµipment 
needed for this scope of work will be on-site (eye protection- ear protec1iof1•$ .. ~1 

P.O. BOX 2330, BUCKLEY. WA 98321 PHONE (360) 829-2940 FAX (360) 829-4123 

BREMERTON-004340 



WBE CERTIFIED #W2F2315233 
DBE CERTIFIED #D2F2315233 

CONTR. LIC. #BUCKLRC042J6 

Erosion/Dust/Noise Control 
Plan 

City of Bremerton 
Re: Sesko Property Nuisance Abatement Project 

Buckley Recycle Center, Inc. will reve1i to the most recent version of the Best 
Management Plan (BMP) for both erosion and dust control. These standards should be 
acceptable to everyone involved. 

Dust Control: Buckley Recycle Center Inc. will execute the said work to mm1m1ze 
raising dust from the construction operations and provide whatever is needed to prevent 
dust from contaminating the air and surface drainage as directed by the governing 
agencies. 

Erosion Control: Buckley Recycle Center, Inc. will execute construction methods to 
control surface drainage from construction and waste disposal areas. BRC, Inc. will 
provide and install temporary filter fabric fences and catch basin protection, where 
applicable, to prevent the drainage of sediment from the construction areas to adjacent 
properties. Also, BRC Inc. will try to minimize the amount of bare soil exposure 
whenever possible to reduce to the erosion of soils and the sedimentation of surface 
water. 

Noise Control: BRC, Inc. will conduct our scope of work within the given time limits 
and use appropriate construction methods and equipment so that we are not to exceed 
legal noise levels determined by the governing agencies. 

P.O. BOX 2330, BUCKLEY, WA 98321 PHONE (360) 829-2940 FAX (360) 829-4123 

BREMERTON-004341 
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Project 
1"SESKO PROERT1 !UISANCE ABATEMENT PROJECT 10-18-2001 

Client CITY OF BREMERTON 

158,571.54 
Item Pay Item Description Quantity Pav Item Total 

Quantity Unit 

ARSENAL WAY PROPOERTY: 

1 MOB/DEMOB ARSENAL WAY 1.00 LS 10,200.00 

2 EROSION CONTROL 1.00 LS 360.00 

3 PERMITS, FEES 1.00 LS 

4 TRAFFIC CONTROL 1.00 LS 

5 STREET CLEANING 1.00 LS 300.00 

6 INSURANCE 1.00 LS 2,400.00 

7 HYDROSEEOING 1.00 LS 3.720.00 

8 LOAD, HAUL, & DISPOSE OF GARBAGE 650.00 TCY 61,220.25 

9 LOAD, HAUL, & DISPOSE OF DEMOLITION 650.00 TCY 57,593.25 

10 LOAD, HAUL, & DISPOSE OF STEEL & SCRAP 1.00 LS 

11 LOAD, HAUL, & DISPOSE OF CONCRETE 160.00 TCY 2,976.00 

12 SALVAGE CREDIT 1.00 LS (45,000.00) 

13 HAZARDOUS MATERIAL TESTING 1.00 LS 1,000.00 

PENNSYVANIA PROPERTY 

15 MOB/DEMOB OF PENNEYLVANIA PROPERTY 1.00 LS 5,200.00 

16 EROSION CONTROL 1.00 LS 360.00 

17 STREET SWEEPING 1.00 LS 300.00 

18 INSURANCE 1.00 LS 2,400.00 

19 LOAD. HAUL & DISPOSE OF GARBAGE 325.00 TCY 29 256.50 

20 LOAD, HAUL, & DISPOSE OF DEMOLITION 650.00 TCY 32,022.90 

21 LOAD, HAUL, & DISPOSE OF STEEL & SCRAP 1.00 LS 

22 LOAD, HAUL, & DISPOSE OF CONCRETE 80.00 TCY 1,495.20 

23 SALVAGE CREDIT 1.00 LS (20,000.00) 

24 HAZARDOUS MATERIAL TESTING 1.00 LS 750.00 

SUBTOTAL: 146,554.10 

SALES TAX: 8.20% PERCENT 12,017.44 

Last Row 1of1 158,571.54 

BREMERTON-004344 



Buckley Recycle Center, Inc. 
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DATE : 12-3-2001 

Day Number 
0 x x x x x x x x x x x x 1 2 3 4 5 6 7 

Subcontract Execution 10 "-
Mobilization 5.00 

'*!!!!!?! Protectj s oo • SITE CLEAN UP 

DISPOSAL OF GARBAGE 80.00 

DISPOSAL OF DEMOL TION 20.00 

DISPOSAL OF STEEL & SCRAP ? 

DISPOSAL OF CONCRETE 10.00 

EARTHWORK 

HYDROSEEDING & GRADING 

SITE CLEAN UP 

DISPOSAL OF GARBAGE 30.00 

DISPOSAL OF DEMOLITION 10.00 

DISPOSAL OF STEEL & SCRAP 

DISPOSAL OF CONCRETE 5.00 

TRIM & CLEAN UP 

FINAL SITE CLEAN UP 30.00 

DEMOBILIZATION 

DEMOBILIZATION 5.00 

Preliminary Schedule 
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Preliminary Schedule 

Subject To Review 
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